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LETTER REGARDING PROPOSED REVISED REMEDIAL INVESTIGATION/FEASIBILITY
STUDY SCHEDULE FOR SITE 12 AND SITE 17 AND MILITARY MUNITIONS RESPONSE

PROGRAMS AND QUARRY AREAS OF CONCERN NAS BRUNSWICK ME
1/17/2007

BRAC PMO NORTHEAST



DEPARTMENT OF THE NAVY 
BASE REALIGNMENT AND CLOSURE 

PROGRAM MANAGEMENT OFFICE, NORTHEAST 
4911 SOUTH BROAD STREET 

PHILADELPHIA, PA 19112-1303 
5090 
BPMO NE/OJM 
Ser 07-032 
January 17, 2007 

Ms. Christine A. P. Williams 
Federal Facilities Superfund Section 
United States Environmental Protection Agency 
1 Congress Street, Suite 1100 (HBT) 
Boston, MA 02114-2023 

Dear Ms. Williams: 

SUBJECT: REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) 
SCHEDULE FOR SITES 12 AND 17, AND THE MILITARY 
MUNITIONS RESPONSE PROGRAM (MMRP) AND QUARRY AREAS 
OF CONCERN (ADCs) AT THE NAVAL AIR STATION 
BRUNSWICKJTOPSHAM, MAINE 

This letter provides the proposed revised schedule for the deliverables of the subject 
Sites and AOCs and justification in response to your letter of December 21, 2006 (see 
attached). 

As we, along with the Maine Department of Environmental Protection (MEDEP), 
discussed and agreed, during the RPM conference call held on January 16, 2007, the Navy 
is revising the submittal date for the Site 12 Draft Supplemental Preliminary Assessment 
(PA) report to January 29, 2007. In the process of preparing this document, the Navy 
recognized the need for an interim conceptual site model (ICSM) as a basis for the Navy's 
review of the preliminary findings. The Navy inadvertently did not inform the regulators 
of the impact this interim Navy review would have on the PA submittal date. We also 
discussed and agreed to a change to the delivery date for the Site 12 Draft Supplemental 
Site Inspection (SI) Work Plan from February 17 to February 20, 2007 to account for the 
Presidents' Day holiday. The remaining schedule dates for Site 12 are unaffected by these 
schedule extensions. 

During the same RPM conference call, we discussed a schedule extension for Site 
17. Given the time needed to evaluate data and prepare additional scoping documents, it 
was agreed to extend the submittal date for the Supplemental Remedial Investigation (RI) 
Work Plan to June 18, 2007, based on the following plan. The Navy will continue its 
review of the available data, including those reports in the MEDEP archives. Following the 
analysis of this data, the Navy will prepare an RI workplan scope proposal for your review 
and comment. We anticipate submitting this proposal to you by February 20, 2007, with 
the final version completed by April 10, 2007. This change to the RI Work Plan date 
results in the attached change to the remaining deliverable dates. The remainder of the Site 



17 schedule has been adjusted based upon the assumption that the RI field work will occur 
in 2007. If this assumption does not hold true, the Navy will notify you via email or 
telephone, the schedule impact will be discussed, and we will provide a revised schedule in 
writing. 

For the MMRP/Quarry AOCs, also discussed on January 16, the only schedule 
change is for submission of the Draft SI Work Plan to February 20, 2007, to account for the 
Presidents' Day holiday. 

If you have any questions or comments, please contact me at (215) 897-4915, or 
Lonnie Monaco at (215) 897-4911. 

Sincerely, 

Dawn Kincaid, P.E. 
BRAC Environmental Coordinator 
By direction of BRAC PMO 

Copy to: 
Claudia Sait — MEDEP 
Dale Mosher — BNAS 
Ralph Lombardo — BRAC PMO NE 
Lonnie Monaco — MIDLANT 
Carolyn Lepage — Lepage Environmental 
Al Easterday — ECC 
Mark Carver — ECC 
Ed Benedikt — BACSE 



DRAFT REVISED SCHEDULES FOR 
SITES 12 AND 17, AND MMRP AND QUARRY AOCs AT 

NAVAL AIR STATION BRUNSWICK/TOPSHAM, ME 

Site 12  

Award Ordnance Sweep/Clearance Contract 
Draft Supplemental PA Report 
Draft Supplemental SI Work Plan 
Draft SI Report 
Draft RI Work Plan 
Draft RI Report 
Draft FS Report 
Draft Proposed Plan 
Public Meeting 
Draft ROD 

Site 17 

Supplemental RI Work Plan 
Draft Supplemental RI Report 
Draft FS Report 
Draft Proposed Plan 
Public Meeting 
Draft ROD 

29 Sep 06 
29 Jan 07 
20 Feb 07 
08 Feb 08 
08 Aug 08 
15 May 09 
Nov 2009 
Apr 2010 
Jul 2010 
Dec 2010 

18 Jun 07 
11 Mar 08 
15 Sep 08 
15 Feb 09 
30 May 09 
Nov 2009 

MMRP/Quarry AOCs 

Draft SI Work Plan 
	

20 Feb 07 
Draft SI Report 
	

08 Feb 08 

Attachment to Ser 07-032 


